
Launch day preparations. Paint and fit out the new shop.

Book the delivery vehicle
to move stock.

Order the new fixtures and
fittings for the new shop.

Pack stock and close down
the old shop.

Order new stock to be
moved with old stock.



Restock the new shop.

Exchange contracts to
purchase the new shop.

Removal and delivery of
stock to the new shop.


